
Major updates on 10/7

1. FPGA PCB update
Material list complete. Finalizing schematic and layout; routing has not started.

2. Alternative method: LDO → XEM8305 module
Working on schematic and routing; confirming dimensions.
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Zitong’s complete component list

Zitong’s complete original 10/7 list
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FPGA PCB schematic

Power, startup and link ASIC signals and connectors
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FPGA PCB layout · KiCad and 3D

41 × 41 mm · layout in progress · routing has not started.
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XEM8305, carrier and LDO

Nominal assembly; dimensions and connector fit under review.
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Existing ASIC LDO board

Existing LDO design; fitted rails and connector fit under review.
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Current carrier PCB · KiCad and schematic

Carrier layout, schematic and routing in progress.
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Moving forward

1. Confirm and complete the FPGA PCB schematic.

2. Begin routing the FPGA PCB.

3. Confirm the carrier board layout, schematic and routing.
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